

PDS Engineering Node Master Schedule

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2005		2006			
							3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	
1	1	Systems Engineering										
2	1.1	Standards										
3	1.1.1	Approve JPEG 2000 as archive	ER	12/31/05		100.0%			▼			
4	1.1.1.1	Informative presentation to Tech Session		8/31/05		100.0%	▼					
5	1.1.1.2	SCR and StdRef update distributed to SCR WG for review	ER	9/12/05		100.0%	▼					
6	1.1.1.3	Present full draft of SCR to Tech	ER	9/28/05		100.0%	▼					
7	1.1.1.4	Informative presentation to MC	ER	10/5/05		100.0%	▼					
8	1.1.1.5	Tech Group vote on draft - Standards telecon		10/26/05		100.0%		▼				
9	1.1.1.6	Full SCR distributed to MC for their review		11/7/05		100.0%		▼				
10	1.1.1.7	MC vote on SCR		11/15/05		100.0%		▼				
11	1.1.1.8	Complete implementation into PSDD and StdRef		12/31/05		100.0%			▼			
12	1.1.2	Standards Cleanup										
13	1.1.2.1	Get DN input for scheduling and priorities	ER	10/21/05		100.0%		▼				
14	1.1.2.2	Organize DN input into PDS3/PDS4 and Present to MC	ER	11/15/05		100.0%		▼				
15	1.1.2.3	Configure Standards Development website	ER	3/10/06		95.0%				▼		
16	1.1.2.4	Implement Standards Development Interface	ER	5/26/06		90.0%					▼	
17	1.1.3	Directory Naming Conventions	ER	8/11/05		100.0%	▼					
18	1.1.4	Release Standards Reference V3.7	ER	2/13/06		100.0%			▼			
19	1.1.5	Spectral Cube SCR	ER	1/2/06		100.0%		▼				
20	1.1.6	2005 Q4 Standards Updates -	ER	1/2/06		100.0%		▼				
21	1.1.7	2006 Q1 Standards Updates -	ER	3/31/06		100.0%			▼			
22	1.1.8	Clean-up PDS3 Standards	ER	6/30/06		75.0%					▼	
23	1.1.9	Agency Id SCR - Replan (withdrawn)		5/19/06		100.0%				▼		
24	1.1.10	Address Validation Tool/DD Issues	ER, JSH, RJ	8/30/06		50.0%						▼
25	1.1.11	Setup Data Integrity Working Group	DC, ER	9/22/06		0.0%						▼
26	1.2	Architecture										
27	1.2.1	PDS Systems Architecture										
28	1.2.1.1	Write Initial Draft	JSH/DC	12/1/05		100.0%		▼				
29	1.2.1.2	Write PDS-D Interface Section	JSH/DC	6/1/06		50.0%				▼		
30	1.2.1.3	Final Edit and Release	JSH/DC	10/2/06		0.0%						▼
31	1.2.1.4	Document PDS Model	JSH	9/22/06		75.0%						▼
							Third Quarter	Fourth Quarter	First Quarter	Second Quarter	Third Quarter	

PDS Engineering Node Master Schedule

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2005		2006			
							3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	
32	1.2.2	Document Process for Data Node Configuration (THEMIS, HiRISE)										
33	1.2.2.1	Release Draft for review by PM	RJ	8/1/05		100.0%	▼					
34	1.2.2.2	Release Document for MC review		11/3/05		100.0%		▼				
35	1.2.2.3	Update and Re-release	RJ	12/1/05		100.0%		▼				
36	1.2.2.4	Final Edit and Release	RJ, DS	2/24/06		100.0%			▼			
37	1.2.3	Plan and Document FY05 System Release	RJ	9/1/05		100.0%	▼					
38	1.3	System Functions										
39	1.3.1	Mirror Site Requirements	JSH	10/26/05		100.0%		▼				
40	1.3.2	PhoneBook Update Requirements	JSH	11/11/05		100.0%		▼				
41	1.3.3	Data Set Update Requirements	JSH	11/30/05		90.0%		▼				
42	1.3.4	Data Engineering Process - Document - Replan	RJ	7/3/06		100.0%					▼	
43	1.3.5	Develop PDS Catalog/DN data holdings reconciliation application	JSH	3/31/06		100.0%			▼			
44	1.3.6	Update Reconciliation application to reconcile PSDD	JSH	9/1/06		50.0%						▼
45	1.3.7	Develop primary and backup node repository identification, reconciliation, and catalog update	JSH	4/28/06		100.0%				▼		
46	1.3.8	Level1, Level2, and Level 3 Requirements development	DC	3/31/06		100.0%			▼			
47	1.3.9	Document and Review Data Engineering Process	RJ	5/22/06		70.0%				▼		
48	1.3.10	Write Validation Tool Test Plan	RJ, EL	6/5/06		100.0%				▼		
49	1.3.11	Write Validation Test Report	RJ	9/1/06		50.0%						▼
50	1.4	Advanced Technology										
51	1.4.1	Interoperability										
52	1.4.1.1	PSA/PDS Interoperability										
53	1.4.1.1.1	Release Version 1.0 of White Paper	JSH, PO, JZ	7/15/05		100.0%	▼					
54	1.4.1.1.2	Planetary Data Access Protocol - Tech Paper	JSH, DC, PSA	2/24/06		100.0%			▼			
55	1.4.1.1.3	Implement MEX/GRS Prototype	Dvlp	7/28/06		75.0%					▼	
56	1.4.1.1.4	Develop International Planetary Data Alliance (IPDA) concept	JSH, DC, PSA	8/1/06		75.0%					▼	
57	1.4.1.1.5	Hold "International Cooperation" kickoff meeting.		5/24/06		100.0%				▼		
58	1.4.1.1.6	Participate on MC Core Compatibility Standards WG	JSH	9/22/06		0.0%						▼
							Third Quarter	Fourth Quarter	First Quarter	Second Quarter	Third Quarter	

PDS Engineering Node Master Schedule

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2005		2006			
							3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	
59	1.4.1.2	Plan integration of SBN into PDS-D Architecture		11/7/05		100.0%			▼			
60	1.4.1.3	Plan integration of PPI into	EL, SH, JSH	3/24/06		100.0%				▼		
61	1.4.2	Technology Investigations										
62	1.4.2.1	Data Movement - Point-to-Point movement of large data volumes										
63	1.4.2.1.1	Deploy GridFTP, etc and compare LAN transfer speeds	CM, SK	8/8/05		100.0%	▼					
64	1.4.2.1.2	Deploy GridFTP, etc and compare WAN transfer speeds	CM, SK, CI	8/22/05		100.0%	▼					
65	1.4.2.1.3	Technology Comparison Matrix	CM, RJ	12/16/05		100.0%		▼				
66	1.4.2.1.4	Write and Publish White Paper at Mass Storage Conference	RJ, CM	5/10/06		100.0%				▼		
67	1.4.2.1.5	Form storage media working group	SE	3/31/06		100.0%				▼		
68	1.4.2.2	General Search										
69	1.4.2.2.1	Develop PDS Data Set Ontology	JSH	3/9/05		100.0%						
70	1.4.2.2.2	Standardize on language and metadata structure	JSH	6/6/05		100.0%						
71	1.4.2.2.3	Prototype Facet-based Data Set Search	JSH	7/5/05		100.0%	▼					
72	1.4.2.2.4	Prototype Text-base Data Set	PR	7/5/05		100.0%	▼					
73	1.4.2.2.5	Write White Paper and prepare Technology Comparison	RJ, JSH, PR	12/15/05		100.0%			▼			
74	1.4.2.2.6	Gather requirements for DS Search	RJ, PR, SH	12/30/05		100.0%			▼			
75	1.4.2.2.7	Present Google-like Search prototype and paper to MC	RJ, DC	2/15/06		100.0%				▼		
76	1.4.2.2.8	Support and monitor deployment of Google-like	PR, JSH, SH	10/2/06		75.0%						▼
77	1.4.2.3	Physical Media Working Group	DC, RJ	4/28/06		100.0%				▼		
78	1.4.2.3.1	Node Survey - Present to MC	RJ, DC	5/29/06		100.0%				▼		
79	1.4.2.3.2	Develop matrix of data movement/delivery recommendations	RJ	9/22/06		0.0%						▼
80	1.4.2.4	Develop PDS Portal	DC, EL, JSH	9/22/06		0.0%						▼
81	1.4.2.5	Plan for Technical Session	DC, JSH	9/22/06		0.0%						▼
82	2	Development										
							Third Quarter	Fourth Quarter	First Quarter	Second Quarter	Third Quarter	

PDS Engineering Node Master Schedule

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2005		2006			
							3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	
83	2.1	Tools										
84	2.1.1	Legacy Tools										
85	2.1.1.1	Release 4.4										
86	2.1.1.1.1	Track and analyze issues	DS, MC	10/4/04	6/30/05	100.0% ▶						
87	2.1.1.1.2	Implement changes	DS, MC	10/4/04	6/30/05	100.0% ▶						
88	2.1.1.1.3	Unit Test	MC	7/5/05	7/8/05	100.0% ◇						
89	2.1.1.1.4	Prepare installation bundles	EM, MC, SH	7/11/05	9/2/05	100.0% ◀▶						
90	2.1.1.1.5	Test installation bundles	MC, SH	8/8/05	10/7/05	100.0% ◀▶						
91	2.1.1.1.6	Update and ingest catalog descriptions	MC, JH	10/10/05	10/14/05	100.0%		◆				
92	2.1.1.1.7	Deliver to Operations	MC	10/14/05		100.0% ▽						
93	2.1.1.2	Release 4.5										
94	2.1.1.2.1	Track and analyze issues	DS, MC	9/6/05	3/10/06	100.0% ◇	◀	▶				
95	2.1.1.2.2	Implement changes	DS, MC	9/6/05	3/10/06	100.0% ◇	◀	▶				
96	2.1.1.2.3	Unit Test	MC	3/13/06	3/17/06	100.0%		◆				
97	2.1.1.2.4	Prepare and test installation bundles	MC	3/20/06	3/23/06	100.0%		◆				
98	2.1.1.2.5	Deliver to Operations	MC	3/23/06		100.0% ▽						
99	2.1.1.3	Release 4.6										
100	2.1.1.3.1	Track and analyze issues	MC, DS	3/27/06	9/15/06	80.0%			◀	▶	◆	
101	2.1.1.3.2	Implement changes	MC, DS	3/27/06	9/15/06	80.0%		◀	▶	◆	◇	
102	2.1.1.3.3	Unit Test	MC	9/18/06	9/22/06	0.0%					◇	
103	2.1.1.3.4	Prepare and test installation bundles	MC	9/25/06	9/29/06	0.0%					◇	
104	2.1.1.3.5	Deliver to Operations	MC	9/29/06		0.0%					▼	
105	2.1.2	Next Generation Tools										
106	2.1.2.1	Label and Product Validation										
107	2.1.2.1.1	Prepare Tools Survey Summary and strawman development	SH	7/11/05	7/15/05	100.0% ◇						
108	2.1.2.1.2	Present survey and plan to MC	SH	7/18/05		100.0% ▽						
109	2.1.2.1.3	Prepare Requirements	SH, RJ, JSH	7/25/05	11/10/05	100.0% ◇	◀	▶				
110	2.1.2.1.4	Present plan to MC (Approved)	DC	10/5/05		100.0% ▽						
111	2.1.2.1.5	Prepare Requirements (second draft of the requirements based on comments)	SH	11/14/05	1/6/06	100.0% ◇	◀	▶				
112	2.1.2.1.6	Review by Node Tech Staff	Nodes	1/9/06	2/22/06	100.0% ◇	◀	▶				
113	2.1.2.1.7	Requirements Review	SH	2/23/06		100.0% ▽						
114	2.1.2.1.8	Prepare Requirements (third draft based on RFAs)	SH	2/24/06	3/31/06	100.0% ◇	◀	▶				
115	2.1.2.1.9	Present Tools Report to MC	SH	3/2/06		100.0% ▽						
							Third Quarter	Fourth Quarter	First Quarter	Second Quarter	Third Quarter	

PDS Engineering Node Master Schedule

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2005		2006			
							3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	
153	2.2.2.6	Test in load-balanced	JW, AL	11/14/05	11/18/05	100.0%			◆			
154	2.2.2.7	Prepare release and installation documentation	SH, JW	11/7/05	12/9/05	100.0%			➡➡			
155	2.2.2.8	Deliver to EN Operations	JW, AL	12/16/05		100.0%			▼			
156	2.2.2.9	Upgrade existing Product Servers										
157	2.2.2.9.1	Geosciences	SK	2/21/06		100.0%			▼			
158	2.2.2.9.2	NAIF	SK	3/2/06		100.0%			▼			
159	2.2.2.9.3	Rings	SK	3/28/06		100.0%			▼			
160	2.2.2.9.4	Atmospheres	SK	7/21/06		100.0%					▼	
161	2.2.2.9.5	Imaging (JPL, USGS, ASU)										
162	2.2.3	Ingestion Interface (pdsproto)										
163	2.2.3.1	Port from Windows to Linux	JC, JH	6/13/05	7/29/05	100.0%	➡					
164	2.2.3.2	Test and resolve issues	JC, JH	8/1/05	10/28/05	100.0%	➡➡➡					
165	2.2.3.3	Decommission Windows platform	AL	10/17/05	10/21/05	100.0%			◆			
166	2.2.3.4	Evaluate functionality and link consistency	JH, VH	10/24/05	10/28/05	100.0%			◆			
167	2.2.3.5	Deliver to Operations	JC, SH	10/28/05		100.0%			▼			
168	2.2.4	Integrate PDS-D Architecture into all Nodes										
169	2.2.4.1	Prepare default Profile Server documentation	JW, SL	9/26/05	10/14/05	100.0%	➡					
170	2.2.4.2	Small Bodies										
171	2.2.4.2.1	Develop Profile Server Handler	SK	11/28/05	12/9/05	100.0%			◆			
172	2.2.4.2.2	Install and Test Profile Server	EN, SBN	1/2/06	2/10/06	0.0%			◆➡			
173	2.2.4.2.3	Install and Test Product Server		4/10/06	5/5/06	100.0%				➡		
174	2.2.4.3	PPI										
175	2.2.4.3.1	Install Product Server	SK, PPI	3/6/06	3/10/06	100.0%			◆			
176	2.2.4.3.2	Develop Handler	SK	4/17/06	4/21/06	0.0%			◇			
177	2.2.4.3.3	Configure PDS Explorer	JW	4/24/06	4/28/06	0.0%			◇			
178	2.2.5	ADS related Data Set Loading										
179	2.2.5.1	Identify and Document Process	JW, JC	12/19/05	2/17/06	100.0%	➡➡					
180	2.2.5.2	Modify Jerry's Tool to support the process	JC	1/16/06	2/10/06	100.0%			➡			
181	2.2.5.3	Load PSI related data sets	JW	2/13/06	3/17/06	100.0%			➡			
182	2.2.5.4	Deliver to Operations	JW	4/21/06		0.0%			▼			
183	2.2.6	Cassini Archive Tracking System										
184	2.2.6.1	Install instance at EN	MC, ES, AT	4/3/06	4/19/06	100.0%			➡			
185	2.2.6.2	Configure and Test	MC	4/20/06	5/5/06	100.0%			➡			
186	2.2.6.3	Node Specific Test	Geo	5/8/06	7/14/06	0.0%			◆➡			
187	2.2.7	Profile Servers										
							Third Quarter	Fourth Quarter	First Quarter	Second Quarter	Third Quarter	

PDS Engineering Node Master Schedule

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2005		2006			
							3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	
188	2.2.7.1	Develop handlers for Node, Person and Volume		5/8/06	7/7/06	100.0%						
189	2.2.7.2	Test		6/26/06	7/25/06	100.0%						
190	2.2.7.3	Prepare instance for Pheonix		8/21/06	12/1/06	0.0%						
191	2.2.7.4	Deliver to Operations		12/1/06		0.0%						
192	2.3	User/Web Interfaces										
193	2.3.1	Administrative Interfaces										
194	2.3.1.1	Resource Manager										
195	2.3.1.1.1	Port from CF to Java	JC	5/30/05	6/10/05	100.0%						
196	2.3.1.1.2	Test and resolve issues	VH, JC	6/13/05	7/8/05	100.0%						
197	2.3.1.1.3	Generate Resource Id formation rule	JSH	7/18/05	7/25/05	100.0%						
198	2.3.1.1.4	Prepare for Deployment	JC, JW	9/26/05	10/28/05	100.0%						
199	2.3.1.1.5	Deliver to Operations	JW	10/31/05		100.0%						
200	2.3.1.1.6	Rework based on test report	JC	11/23/05	12/9/05	100.0%						
201	2.3.1.1.7	Deliver to Operations	JC	12/16/05		100.0%						
202	2.3.1.2	Data Set Status										
203	2.3.1.2.1	Modifications to original code based on internal input	JW	8/22/05	8/26/05	100.0%						
204	2.3.1.2.2	Test and resolve issues	JW, JH	8/29/05	9/16/05	100.0%						
205	2.3.1.2.3	Deliver to Operations	JW	9/19/05		100.0%						
206	2.3.2	Search Interfaces										
207	2.3.2.1	Basic Browser										
208	2.3.2.1.1	Data release support driven by DN schedules	JW	10/3/05	9/29/06	87.0%						
209	2.3.2.2	"Google-like" Search										
210	2.3.2.2.1	Identify Search Engine	PR	10/3/05	10/21/05	100.0%						
211	2.3.2.2.2	Integrate Catalog Dump	PR	10/24/05	12/2/05	100.0%						
212	2.3.2.2.3	Tailor Interface for PDS	PR	12/5/05	1/13/06	100.0%						
213	2.3.2.2.4	Search Paper (Draft)	PR	1/3/06	3/10/06	100.0%						
214	2.3.2.2.5	Test and Gather Metrics	PR	2/1/06	2/14/06	100.0%						
215	2.3.2.2.6	Prototype Demonstration	DC	3/2/06		100.0%						
216	2.3.2.2.7	Plan for Production	PR	8/21/06	9/1/06	0.0%						
217	2.3.2.3	Data Set Search										
218	2.3.2.3.1	Develop web pages for Node, Person and Volume	JW	5/8/06	7/7/06	100.0%						
219	2.3.2.3.2	Test	JW	6/26/06	7/14/06	100.0%						
220	2.3.2.3.3	Deliver to Operations	JW	7/14/06		0.0%						
221	2.3.2.4	Modify PDS Explorer to support primary and backup servers										

PDS Engineering Node Master Schedule

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2005		2006			
							3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	
294	3.3.4	Correct resource links	VH, JH	10/12/05	10/19/05	100.0%		↑				
295	3.3.5	Review web security		10/10/05	10/21/05	100.0%		↔				
296	3.3.6	Develop Release D03.3.3										
297	3.3.6.1	#243 Delete Phone book detail 'Update?' link	VH	10/24/05	10/28/05	100.0%		◆				
298	3.3.6.2	#239 Delete Data Provider Utilities from Home Pages	VH	10/24/05	10/28/05	100.0%		◆				
299	3.3.6.3	#6 Release Object Screen	JH	10/24/05	11/14/05	100.0%		↔				
300	3.3.6.4	#248 Add "What's New" and "Alert" sections	VH	11/28/05	12/13/05	100.0%		↔				
301	3.3.6.5	#249 Remove links to pdsstarttree	VH	12/13/05	12/14/05	100.0%		◆				
302	3.3.7	EN Web Page Release #2										
303	3.3.7.1	#7 Add Catalog Search from	VH	10/24/05	11/22/05	100.0%		↔				
304	3.3.7.2	#239 Add Data Provider Utilities from Home Page	JH	12/1/05	5/31/06	100.0%		◆	↔			
305	3.3.7.3	#250 Changes for EN Login page	JH	12/22/05	5/31/06	100.0%		◆	↔			
306	3.3.7.4	Implement edits from EN Leads	VH	11/4/05	12/8/05	100.0%		◆	↔			
307	3.3.8	EN page update (on-going)										
308	3.3.9	508 Compliance										
309	3.3.10	Develop Release D03.4.1										
310	3.3.10.1	#71 Display DD version on the PDS Data Dictionary Lookup page	JH	2/21/06	4/14/06	100.0%			↔			
311	3.3.10.2	#76 Add wildcard capability to all search fields	JH	8/1/06	9/29/06	0.0%					◆	↔
312	3.3.10.3	#81 Change bookmark header (<title> tags) to identify specific pages	JH	6/7/06	6/30/06	100.0%				◆	↔	
313	3.3.10.4	#202 Add link to previous versions of PDSDD from Dictionary Lookup Page	JH	2/21/06	4/14/06	100.0%		↔				
314	3.3.10.5	#215 Data dictionary lookup window devoid of controls	JH	9/1/06	9/29/06	0.0%					◆	↔
315	3.3.10.6	#228 Add print function to Data Dictionary Lookup Tool	JH	9/1/06	9/29/06	0.0%					◆	↔
316	3.3.10.7	#205 Add details on differences between versions of pdsdd	Ho, Rye	10/24/05	12/5/05	100.0%		↔				
317	3.3.10.8	#242 Search box fix	JH, AL	6/5/06	7/21/06	85.0%				◆	↔	
318	3.4	DataBase										
319	3.4.1	Fix SCR #276 Add Standard Values Set	JH	7/17/06	7/28/06	100.0%					◆	
320	3.5	Infrastructure										
							Third Quarter	Fourth Quarter	First Quarter	Second Quarter	Third Quarter	

PDS Engineering Node Master Schedule

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2005		2006				
							3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter		
321	3.5.1	Present system enhancement plan											
322	3.5.1.1	Data volume transfer plan	AL	8/22/05	9/9/05	100.0%							
323	3.5.1.2	Load balancing & eventhandler	AL	8/22/05	9/9/05	100.0%							
324	3.5.1.3												
325	3.5.1.4	Server data consolidation	AL, FL	10/3/05	10/14/05	100.0%							
326	3.5.1.5	Install PatchLink agents	AL, FL	10/3/05	11/11/05	100.0%							
327	3.5.2	Starbeam rollout											
328	3.5.2.1	System config and data transfer	AL	10/3/05	10/14/05	100.0%							
329	3.5.2.2	Verification	JH, VH	10/17/05	11/25/05	100.0%							
330	3.5.2.3	Nagios monitoring and event handling	AL	12/1/05	12/7/05	100.0%							
331	3.5.2.4	Starlite upgrade	AL	8/7/06	10/13/06	91.0%							
332	3.5.3	StarSyb rollout											
333	3.5.3.1	System config and data transfer	AL	11/7/05	11/25/05	100.0%							
334	3.5.3.2	Verification	JH	11/28/05	12/9/05	100.0%							
335	3.5.3.3	Nagios monitoring and event handling	AL	12/12/05	12/23/05	100.0%							
336	3.5.3.4	Starbase rollout											
337	3.5.3.4.1	System config and data transfer	AL	10/3/05	11/18/05	100.0%							
338	3.5.3.4.2	Verification	JW	10/17/05	11/14/05	100.0%							
339	3.5.3.4.3	Nagios monitoring and event handling	AL	1/9/06	1/27/06	100.0%							
340	3.5.4	Mirror Site											
341	3.5.4.1	Design	AL, EL	12/5/05	1/27/06	100.0%							
342	3.5.4.2	Implement	AL	2/21/06	3/17/06	100.0%							
343	3.5.4.3	Local Test	AL, EL	3/20/06	4/21/06	100.0%							
344	3.5.4.4	Deliver to Host Site	AL	5/1/06	5/5/06	100.0%							
345	3.5.4.5	Remote Test	SBN, AL, EL	6/12/06	7/3/06	100.0%							
346	3.5.4.6	Documentation	AL, EL	3/1/06	5/5/06	100.0%							
347	3.5.5	Test bed	AL	2/1/06	2/28/06	100.0%							
348	3.5.6	MySQL server migration	AL	8/14/06	9/8/06	0.0%							
349	3.5.7	Servers Upgrade	AL	10/2/06	1/31/07	0.0%							
350	3.6	Service											
351	3.6.1	Move medium to RPIF	CS	8/22/05	9/23/05	100.0%							
352	3.6.2	Correct Raid directory name	CS	8/15/05	8/31/05	100.0%							
353	3.6.3	Subscription notification list cleanup	CS	8/7/06		0.0%							
354	3.6.4	Raid group directory clean-up and verify data set links	CS	1/2/06	11/3/06	59.2%							
							Third Quarter	Fourth Quarter	First Quarter	Second Quarter	Third Quarter		

PDS Engineering Node Master Schedule

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2005		2006			
							3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	
355	3.6.5	Inventory documentations and send to Records	CS	6/12/06	10/6/06	75.0%						
356	3.6.6	Inventory and send all copies to NSSDC for RS		12/5/05	1/31/06	100.0%						
357	3.7	Process										
358	3.7.1	Change Request	EL	9/26/05	10/14/05	100.0%						
359	3.7.2	Engineering Processes	SH, EL	9/26/05	12/30/05	100.0%						
360	3.7.3	Issue Tracking plan	EL	8/29/05	9/16/05	100.0%						
361	3.7.3.1	Tool selection	EL, VH, ER	8/15/05	8/26/05	100.0%						
362	3.7.4	Data Engineering Processes	EL, RJ	3/1/06	9/29/06	57.5%						
							Third Quarter	Fourth Quarter	First Quarter	Second Quarter	Third Quarter	